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261 3.5.5.3.3 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 No No

262 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component GG AB2 No No

257 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No

239 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2 No No

49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No

265 3.5.5.5 Assess automation of alarming systems GG AB2 No No

266 3.5.5.6 Integration deployment and testing GG AB2 No No

267 3.5.5.7 Documentation GG AB2 No No

223 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No

276 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No

277 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No

51 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No

141 3.3.3.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

142 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

145 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

146 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

183 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node downtime GG GG No No

318 4.3.4.3 Use ResS (more flexible than use of roles) GG GG No No

340 5.2.1 Evaluate request, determine best course of action GG GG Yes Prd9 No

307 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No

200 3.5.1.4.1 Define standard durable location machine configuration GG PM No No

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes Prd7 No

163 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM No No

215 3.5.2.1.1 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No

164 3.5.1.2.2.2.3 Adjust current installation instructions GG PM No No

165 3.5.1.2.2.2.4 Adjust current software to use standard location as default GG PM No No

191 3.5.1.3.2.3 Developers install and test samgrid-like node (by Wed Nov 7) GG PM No No

216 3.5.2.1.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No

192 3.5.1.3.2.4 Adjust current installation instructions GG PM No No

193 3.5.1.3.2.5 Adjust current software to use standard location as default GG PM No No

204 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No

205 3.5.1.4.2.4 Adjust current installation instructions GG PM No No

206 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM No No

218 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No

219 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No

220 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No

221 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No

40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No

222 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No

41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No

224 3.5.2.5 Add the deployment of scripts to installation instructions GG PM No No

308 4.3.2.6 Job State diagram with most common error state causes MD PM No No
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18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No

313 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No No

229 3.5.3.1.1 Determine goal level, requirements GG PM No No
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Duration Start Finish

1.5 days Mon 10/22/07 Tue 10/23/07

2 days Tue 10/23/07 Thu 10/25/07

1 day Thu 10/25/07 Fri 10/26/07

5 days Fri 10/26/07 Fri 11/2/07

10 days Mon 10/29/07 Fri 11/9/07

2 days Wed 11/7/07 Thu 11/8/07

5 days Fri 11/9/07 Thu 11/15/07

9 days Fri 11/16/07 Fri 11/30/07

4 days Mon 12/3/07 Thu 12/6/07

10 days Fri 12/7/07 Thu 12/20/07

10 days Fri 12/21/07 Wed 1/9/08

6 days Mon 11/19/07 Mon 11/26/07

15 days Wed 10/17/07 Tue 11/6/07

15 days Wed 10/17/07 Tue 11/6/07

15 days Mon 11/26/07 Fri 12/14/07

15 days Mon 11/26/07 Fri 12/14/07

13 days Thu 10/25/07 Mon 11/12/07

15 days Thu 11/1/07 Wed 11/21/07

10 days Tue 11/13/07 Wed 11/28/07

15 days Tue 10/30/07 Mon 11/19/07

3 days Wed 10/24/07 Fri 10/26/07

18 days Fri 10/26/07 Tue 11/20/07

3 days Fri 10/26/07 Tue 10/30/07

6 days Mon 10/29/07 Mon 11/5/07

1 day Wed 10/31/07 Wed 10/31/07

1 day Thu 11/1/07 Thu 11/1/07

3 days Fri 11/2/07 Tue 11/6/07

10 days Tue 11/6/07 Mon 11/19/07

2 days Wed 11/7/07 Thu 11/8/07

2 days Fri 11/9/07 Mon 11/12/07

3 days Tue 11/13/07 Thu 11/15/07

1 day Fri 11/16/07 Fri 11/16/07

1 day Mon 11/19/07 Mon 11/19/07

1 day Tue 11/20/07 Tue 11/20/07

1 day Wed 11/21/07 Wed 11/21/07

1 day Mon 11/26/07 Mon 11/26/07

2 days Tue 11/27/07 Wed 11/28/07

4 days Wed 11/28/07 Mon 12/3/07

2 days Thu 11/29/07 Fri 11/30/07

5 days Tue 12/4/07 Mon 12/10/07

1 day Fri 12/7/07 Fri 12/7/07

5 days Mon 12/10/07 Fri 12/14/07

AB2 Data Nodes: Stager, Durable location, caches, Gridftp, F
AB2 Forwarding Node: Gridftp, Fcp, Jim_advertis

AB2 Generate NGOP agents from set of mo
AB2

AB2

DEV,REX
DEV,REX

GG
GG

MD,GG,FEF
PM Define standard durable location ma

PM
PM Developers in

PM
PM Adjust c

PM Adj
PM

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07
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Duration Start Finish

5 days Tue 12/11/07 Mon 12/17/07

3 days Mon 12/17/07 Wed 12/19/07

4 days Tue 12/18/07 Fri 12/21/07

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07
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ftp, Fcp

ertise, XML db, Sandbox, optional scheduling component

f monitoring scripts and config

Provide tools (to MD) for accessing old logfiles

Tool to setup worker node environment
AB2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2 Documentation

AB2 Sim
AB2,REX

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
DEV,REX
DEV,REX

Organize activities to prepare for LCG fwd node downtime

Use ResS (more flexible than use of roles)
GG Evaluate request, determine best course of actio

Open Science Enclave baseline security plan - implications on SamGrid, CAB

n machine configuration

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

rs install and test candidate fwd node (by Fri Oct 26)

Auto-clean up SamGrid job queue (samgrid.fnal.gov)

ust current installation instructions

Adjust current software to use standard location as default

Developers install and test samgrid-like node (by Wed Nov 7)
PM Auto-clean up OSG job queue (fwd nodes)

PM Adjust current installation instructions
PM Adjust current software to use standard location as default

PM Developers install and test durable location node (by Fri Nov 23)
PM Adjust current installation instructions

PM Adjust current software to use standard location as default
PM Resolve: Globus gatekeeper does not properly cleanup gass caches

PM Periodically clean up gram log files at fwd nodes and exec sites
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Generalization of Job

PM Automation of all gridmap file manage
PM

PM

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
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F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
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plify maintenance of automatic clean-up scripts for durable locations

Develop automatic job management framework
AB2,REX Automatic anal

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

n

b Types according to I/O Characteristics

ement (including condor_schedd)

Resolve how to add production paths in future: Document

Add the deployment of scripts to installation instructions
PM Job State diagram with most common error state causes

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08

Page 7



PM Store output from any stage: Describe suitable test of feature
PM Augment Job States to be more meaningful to large customer

PM Determine goal level, requirements

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08
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